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NO. ITEM
START
DATE ACTIVITY / STATUS IMPACT UU

DATE
ENDED

01 PeopleSoft HR

. . . . . . . . . k a

Ongoing
..........
Each Friday
PR Check
Issue day

Update HRSBOX, HRQA, and
HRTEST databases throughout the day.

These databases will be
unavailable during the
updates.

N/A

02 PeopleSoft HR

. . . . . . . . . k a

SPECIAL........
.
THURSDAY,
12/20/2001
thru
Wednesday,
12/26/2001

Bring down HRPROD Application
Server from noon on Thursday until
8am Wednesday of Payroll Week. This
extra down time is necessary because
of Christmas Day.

The server will be unavailable
during this extended period.

N/A

03 PeopleSoft HR

. . . . . . . . . k a

Friday,
12/14/2001

Perform patches to the HR Production
areas from 7am until 9am.

The server will be unavailable
during this period.

04 PeopleSoft
FS

. . . . . . . . . k a

Ongoing
..........
Each Friday
between 1st  &
2nd  PR Check
Issue days

Update FSSBOX, FSQA, and FSTEST
databases from FSPROD data
throughout the day.

These databases will be
unavailable during the updates
on those days.

N/A

05 PeopleSoft
FS
. . . . . . . . . k a

To Be
Determined

Perform patches to the FS Production
areas from 7am until 9am.

The server will be unavailable
during this period.

N/A

44 HTE

. . . . . . . . . d j

Decision
Pending

HTE presently updated to Version 6.0 in
test environment. May have to be
reloaded.

HTE will be unavailable
during that period.

53 E & C Data
. . . . . . . . . d r

Sunday,
10/07/2001

Move E&C data from MSC1 to MSC-
Data server.

E&C data will be unavailable
from 8am-5pm.

UU Mid-October

55 Server Move

. . . . . . . . . r p

Sunday,
10/21/2001

For PubWks-Admin: Move users and
data off Vixen server to Thorium. This
includes all PW-Ad common data area
and network data, except the PW-A
J: drive. In Progress...

Windows mapping, shortcut
icons, applications for Vixen
will need to be modified for
Thorium. No other impact.

UU 12/10/2001

56 J: Drive Move

. . . . . . . . . r p

Sunday,
11/25/2001

Move PubWks-Admin J: drive to
Thorium.
In Progress...

PW-A J: drive will not be
available during the move.
Most moves will occur the
afternoon of 11/25.

UU 12/10/2001

59 McAfee Virus
Scanner
. . . . . . . . . p p

Rescheduled
Wednesday,
12/12/2001

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
ISD

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.



60 McAfee Virus
Scanner
. . . . . . . . . p p

Rescheduled
Thursday,
12/20/2001

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
FAX

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.
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65 McAfee Virus
Scanner
. . . . . . . . . p p

Rescheduled
Monday,
12/17/2001

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
Convention Center

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

66 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
Thursday,
01/03/2002 thru
Tuesday,
01/08/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
MSC ( by department )

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

67 McAfee Virus
Scanner
. . . . . . . . . p p

Rescheduled
Tuesday,
01/15/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
Parks

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

68 McAfee Virus
Scanner

. . . . . . . . . p p

Rescheduled
Tuesday,
01/08/2002 thru
Friday,
01/25/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
City Hall ( by department )

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

69 McAfee Virus
Scanner
. . . . . . . . . p p

Rescheduled
Wednesday,
01/09/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
Fire

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

72 Budget System

. . . . . . . . . k a

Monday,
12/12/2001 thru 
Tuesday,
12/13/2001

Move the entire Budget system to a
new server.

This system will be
unavailable both days.

73 McAfee Virus
Scanner
. . . . . . . . . p p

Rescheduled
Friday,
01/18/2002

Update McAfee 4.5.1 Virus Scanner
( Win9x, NT, and 2K ) for:
RDA

Some workstations may
automatically reboot. Total
time: 2-4 min. at startup.

74 S e r v e r
Reorganization
Part 1

. . . . . . . . . p p

Weekend of
12/15/2001-
12/16/2001

Apply Network Infrastructure and
Server Reorganization changes. To be
continued the weekend after Christmas.

The status of this job is presently on
hold.

From 9pm Saturday thru 7am
Sunday, all City Hall Servers
and Services will be down.
These include:
C.H. GroupWise
PeopleSoft
Dial-Ins.
Citywide Internet access will
also be impacted.



75 S e r v e r
Reorganization
Part 2

. . . . . . . . . p p

Weekend of
12/29/2001-
12/30/2001

...Continuation: Apply Network
Infrastructure and Server Reorganization
changes that were begun the weekend
of 12/15/2001-12/16/2001.

From 9pm Saturday thru 7am
Sunday, all City Hall Servers
and Services will be down.
These include:
C.H. GroupWise
PeopleSoft
Dial-Ins.
Citywide Internet access will
also be impacted.
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76 Budget Push

. . . . . . . . . k a

Monday,
12/17/2001

After moving Budget to a new server,
push will change users Oracle Client,
Desktop Icons, mapping, and
TNSNAMES.ora file.

This will occur in the morning
at the login. BRASS users
PCs will automatically reboot.
Users should see a new a
new icon, but no application
changes.



Rev 12/13/2001  \3-change control\agenda\ongoing


